

Bremen					14-Mar		10-Apr	13-May
Bilbao				9-Feb				
Antwerp	31-Oct	11-Dec	7-Jan	15-Feb	18-Mar	22-Mar	14-Apr	16-May
Bilbao	11-Nov	16-Dec	16-Jan			26-Mar	18-Apr	20-May
Rotterdam				17-Feb				
Rio Haina		5-Jan	2-Feb					
Barranquilla			5-Feb	11-Mar		14-Apr		6-Jun
Cartagena	4-Dec	8-Jan						
Brownsville			13-Feb	18-Mar	7-Apr		7-May	
Barranquilla								
Panama Canal	7-Dec	13-Jan	28-Feb	26-Mar	15-Apr	17-Apr	15-May	9-Jun
Guayaquil	11-Dec	16-Jan				21-Apr		
Callao	15-Dec	22-Jan				26-Apr		14-Jun
Pisco			24-Mar	1-Apr	21-Apr		21-May	
Puerto Angamos			28-Mar		26-Apr		26-May	18-Jun
Coquimbo				7-Apr				
Valparaiso		28-Jan	5-Apr	9-Apr	1-May	1-May		22-Jun
Coquimbo	20-Dec							
Puerto Angamos	26-Dec	2-Feb						

Panama Canal	11-Feb	13-Mar	20-Apr		15-May	14-May	10-Jun	6-Jul
Delay expected	30,00	25,00						
Fort de France								
Radicaltel								
Dunkirk	5-Mar	2-Apr						
Rotterdam	10-Mar	6-Apr						
Bremen			9-May					
Brunsbüttel					6-Jun		1-Jul	25-Jul
Antwerp								30-Jul